
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:26 PM
Run date

Time

Reviewer: Awal, Mohammad 16-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 737 Date: 22-Jan-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 232

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag Weld repairs , & work
on the drainage plates on top of the grillage . They started at 7:00 AM.

Eric , Chris , James , & Reggie had to work on the Electro Slag Weld between 9 & 13 meter elevations .

James had to work on joint F face A . He had to excavate 3 mm. each time , stop , & work with the QA
& QC . Fritz & Andrew had to inspect , measure , & take photos for the weld

Reggie had to work on various locations . He had to clean & grind for the Q A , QC , & work with the
other crews .

Eric had to work on joint T face B . He had to excavate .

Chris had to work on joint V face A . He had to weld .

Fritz & Andrew had to work with the welders on the Electro Slag Weld excavation & weld . Check Frtiz
report for the weld repair activities .
William , Greg , Steven , Tony , & Jessie had to UT , MT , & Map the repair locations .

Richard , James , & Mathew had to work on the top of the tower . Crews had to erect & weld the cover
plates for the grillage on the East side of the North & East chimneys .

Nicholas flew the drainage plate for the East chimney at 10:20 AM. Crews had to lower & set the plate
in place . They were done at 10:45 AM.

After that , crews had to set the drainage plate for the North chimney . They started at 10:50 AM. Crews
were done at 11:15 AM.

In addition to that , crews had to grind , & clean the edge of the grillage top plate & the cover plates .
They were done at 12:00 PM.

In the afternoon , crews had to mobilize the welding equipments tools , reroute the power & gas lines ,
& set the float on the South East corner They were done at 2:30 PM.

Then , crews had to adjust the plates . The East chimney drainage plate fit properly . The North
drainage plate was larger than the required size by 15 mm. on one side & 8 mm. on the other side . ABF
engineer decided to pull the plate out of the site , send it to the shop & shave the extras .

Certified Coating crews started to mobilize to the top of the tower their tools , equipments , air hoses &
set them on the platform at 150 meters . No other activities by the crews were performed on the top of the

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 737 Date: 22-Jan-2013 Tuesday

tower .

Mohammad had to cover the tower activities after 3:00 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES WILKERSONIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATHEW MULLINSIronworker 8.00 0.00 0.00 8.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

FOR ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM CHRIS BRUCEWelder 8.00 2.00 0.00 10.00
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